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Humphries, Henry

From: Allgood, Michael [Michael_Allgood@CSX.com] —
f -

Sent: Tuesday, March 07, 2006 6:47 AM / O 5 Q0 P g
To: Humphries, Hen

. g v . 557 £
Cc: Gibson, Hal Jr.; Cotter, Cindy

. . . S5 Gge57¢ A
Subject: RE: Project manager info and progress reports.
Follow Up Flag: Follow up 5 Ues 756
Flag Status:  Green 5q6 526N
Henry,

Vandalia, IL has not started construction. Our schedule does not currently show a start date.

he Collinsville, \ crossings are under construction as of this month. The schedule shows all being put in service

June 2006.
if you have any other questions or concerns, please give me a call.
Thank you,

Michael Allgood

From: Gibson, Hal Jr.

Sent: Monday, March 06, 2006 6:23 PM

To: Allgood, Michael

Cc: Humphries, Henry; Cotter, Cindy

Subject: FW: Project manager info and progress reports.

Michael — Please sent a brief status update to Henry for each of these projects. Thanks.

Henry — | am the project manager for all public projects in Hlinois.

Hal Gibson

Principal Engineer Public Projects
500 Water Street - J301
Jacksonville, FL. 32202
904-359-1048 - Office
904-366-4042 - Fax

From: Humphries, Henry [mailto:hhumphri@icc.illinois.gov]
Sent: Monday, March 06, 2006 3:15 PM

To: Gibson, Hal Jr.

Subject: Project manager info and progress reports,

| need the above for the following:
05-0033 TR152 near Vandalia, IL
05-0028 Amaghi Hts. Mulberry Road, Mill Street and Clinton Street in Collinsviile.
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